

Winter 2024 Working Party

Dates

All days Free Drinks and food of the week either bacon cobs, sausage cobs , crumpets, cakes , biscuits and much more

Saturday 6th Jan - Initial site meeting to Establish task priority and working groups - free coffee / tea and crumpets 10am

Saturday 13th - work starts

Saturday 20th -

Saturday 3rd Feb

Saturday 10th

Saturday 17th

Saturday 24th - Club readiness to start season

Any day can be a working party day . Providing that there is a minimum of two then please arrange between yourselves

Tasks

1. Trailer Parking Area - Cosmetic improvements

Boat plots - calling for members to clear their plot

Tidy up and put to one side trailers not paid for or owned - suggest outside the gate!!! so scrap man can collect

2. Steps to committee / safety boat pontoon. - Membership safety

Digger ground works to create steps. and level off bank before starting

Stabilise ground, Lay slabs steps

3. North Pontoon access - RYA Inspection item

Stabilise access from slipway

4. Compound / water edges Cosmetic Improvements/ Maintenance

Strim to remove vegetation and mow

Tidy up unkept boat plots.- make not of each record and notify owner what had been done. may impose a surcharge if not kept tidy.

5. Compound gate area Site access /flooding Improvement

Digger Ground work to create channel to divert water to dyke

Establish working levels to create hard standing either side of gate to prevent flooding

6. Roofing Over entrance Staging and Steps- Safety

Design and cost

Build in better weather

Evacuation lighting - Change in level requires lighting

7. Fire Alarm System maintenance Repairs

Emergency lighting - Foyer & Club room as marked

Battery failure

8. Main Slipway

Below the water line repairs

Aquatic concrete poured in a controlled manner.

9. Female Changing Room

Improvements from female casual sailor's suggestions